Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  2457X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  2457X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date:  06.01.2015 Est Number: 0008 Pay Period End Date:  06.01.2015
Contract Location: Total to Date  Prev to Date This Estimate
CEDAR CREEK SPUR Estimate Type: PROG Current Contract Amt Total Earnings  $1,017,499.54 $1,015,399.54 $2,100.00
$986,564.45 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,017,499.54  $1,015,399.54 $2,100.00
ontractor: Date Lot 12122013 $984.363.03 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt A2 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- ;i-ig-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
PO BOX 80268 ! 103% Net Earnings  $1,017,499.54 $1,015,399.54 $2,100.00
Date Notice for Work to )
Begin: 03.27.2014 % Time Comp
LINCOLN NE 68501-0268 g Be.ol 1189  Liquidated Damages -$13,496.00  -$13,496.00 $.00
Date Work Actually Began: 03.27.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.29.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-81.34 $-81.34 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22457 000 STP-S13H(104) S13H 0.00 2.65 GR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$13,577.34 -$13,577.34 $.00
Payment  $1,003,922.20 $1,001,822.20 $2,100.00
Project Manager District Engineer
Kuehner, Chris 06.01.2015 Lech, Marvin (Marv) 06.03.2015
Construction Engineer Controller
Halstead, Kerri 06.03.2015 Burling, Laurie 06.04.2015
Controller
Burling, Laurie 06.04.2015



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2457X

Date: 06.05.2015

Page:

Vendor ID: 0574 CONSTRUCTORS, INC.

20f 6

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2457X

Date: 06.05.2015

Page:

Vendor ID: 0574 CONSTRUCTORS, INC.

20f6

Est Number: 0008 Pay Period End Date:  06.01.2015 Est Number: 0008 Pay Period End Date:  06.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4360.24 355.00 1.000 355.00
0001 0001 0030.10 13,000.00 1.000 13,000.00 24" METAL FLARED-END SECTION EACH 1.000 355.00
MOBILIZATION LS 1.000 13,000.00 1.000 355.00
1.000 13,000.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 2.50 3,757.000 9,392.50
0002 0002 1000.00 255.00 1.000 255.00 REMOVE GUARDRAIL LF 3,857.000 9,642.50
LARGE TREE REMOVAL EACH 1.000 255.00 3,910.330 9,775.83
1.000 255.00 0.000 0.00
0.000 0.00 0011 0011 L006.00 130.00 8.000 1,040.00
0003 0003 1009.00 11,500.00 1.000 11,500.00 COVER CROP SEEDING ACRE 8.000 1,040.00
GENERAL CLEARING AND GRUBBING LS 1.000 11,500.00 0.000 0.00
1.000 11,500.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.20 5,525.000 6,630.00
0004 0004 1011.00 30.00 61.000 1,830.00 EROSION CONTROL, CLASS 1D SY 5,525.000 6,630.00
WATER MGAL 61.000 1,830.00 8,659.000 10,390.80
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 2.60 771.000 2,004.60
0005 0005 1030.00 18.00 3,650.000 65,700.00 FABRIC SILT FENCE-LOW POROSITY LF 771.000 2,004.60
EARTHWORK MEASURED IN EMBANKMENT CcY 3,650.000 65,700.00 1,075.000 2,795.00
4,859.000 87,462.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 113,093.10
0006 0006 4035.00 300.00 1.000 300.00 Current 113,343.10
REMOVE FLARED-END SECTION EACH 1.000 300.00 In place 136,919.63
1.000 300.00 This Estimate 0.00

0.000 0.00 GROUP 7 GUARDRAIL

0007 0007 4050.01 51.00 2.000 102.00 0014 0014 0030.70 1,100.00 1.000 1,100.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 2.000 102.00 MOBILIZATION LS 1.000 1,100.00
CULVERTS, AND HEADWALLS 2.000 102.00 1.000 1,100.00
0.000 0.00 0.000 0.00
0008 0008 4350.24 41.00 24.000 984.00 0015 0015 7011.20 22.00 1,368.750 30,112.50
24" CORRUGATED METAL PIPE LF 24.000 984.00 W-BEAM GUARDRAIL LF 1,368.750 30,112.50
24.000 984.00 1,356.250 29,837.50
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  06.01.2015 Est Number: 0008 Pay Period End Date:  06.01.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 7022.00 1,200.00 1.000 1,200.00 0021 0021 2009.51 52.00 283.334 14,733.37
END ANCHORAGE ASSEMBLY EACH 1.000 1,200.00 CRUSHED ROCK EMBEDMENT STA 283.334 14,733.37
1.000 1,200.00 283.365 14,734.98
0.000 0.00 0.000 0.00
0017 0017 7024.25 2,300.00 3.000 6,900.00 0022 0022 2010.03 23.00 2,656.000 61,088.00
GUARDRAIL END TREATMENT, TYPE | EACH 6.000 13,800.00 CRUSHED ROCK SURFACE COURSE TON 2,656.000 61,088.00
6.000 13,800.00 3,697.180 85,035.14
0.000 0.00 0.000 0.00
4005 4005 0030.90 6,000.00 0.000 0.00 0023 0023 2021.00 51.00 6.000 306.00
MOBILIZATION LS 1.000 6,000.00 MAILBOX POST EACH 6.000 306.00
Guardrail/Bituminous 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
4006 4006 0030.90 2,100.00 0.000 0.00 0024 0024 3039.11 501.00 10.050 5,035.05
MOBILIZATION LS 1.000 2,100.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 10.050 5,035.05
_ _ _ _ 1.000 2,100.00 DEPTH 9.829 4,924.33
Adjust guardrail end sections due to staking
error. 1.000 2,100.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 39,31250 2025 0025 3039.12 473.00 13.910 6,579.43
current 54.312.50 ggyﬁieETE PAVEMENT REPAIR, TYPE B, FULL cY iz.z;g :,Z;Z.zg
In place 54,037.50 ' T
This Estimate 2,100.00 0.000 0.00
GROUP 9 BITUMINOUS 0026 0026 3039.13 385.00 34.240 13,182.40
0018 0018 0002.55 8.00 281.000 224800 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 34.240 13,182.40
OVERLAY BROKEN LINES STA 281.000 2,248.00 DEPTH 40.099 15,438.12
297.000 2,376.00 0.000 0.00
0.000 0.00 0027 0045 8022.15 1.85 100.000 185.00
0019 0019 0002.60 8.00 562.000 4.496.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 185.00
OVERLAY SOLID LINES STA 562.000 a496.00 °1ATEMAINTENANCE PATCHING 0.000 0.00
629.200 5,033.60 0.000 0.00
0.000 0.00 0028 0027 8022.20 1.85 6,560.000 12,136.00
0020 0020 0030.90 30,000.00 1.000 30,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 6,560.000 12,136.00
MOBILIZATION LS 1.000 30,000.00 6,190.990 11,453.33
1.000 30,000.00 0.000 0.00
0.000 0.00 0029 0028 8028.01 140.00 2.500 350.00
FOUNDATION COURSE REPLACEMENT cY 2.500 350.00
0.000 0.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0030 0046 9002.10 23.00 100.000 2,300.00 0039 0036 9150.00 0.25 37,648.000 9,412.00
ASPHALTIC CONCRETE FOR STATE TON 100.000 2,300.00 CRACKING AND SEATING CONCRETE Sy 37,648.000 9,412.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 PAVEMENT 37,248.000 9,312.00
0.000 0.00 0.000 0.00
0031 0029 9005.70 41.00 2,070.000 84,870.00 0040 0037 9170.00 130.00 283.334 36,833.42
ASPHALTIC CONCRETE, TYPE LC TON 2,070.000 84,870.00 EARTH SHOULDER CONSTRUCTION STA 283.334 36,833.42
1,814.000 74,374.00 283.330 36,832.90
0.000 0.00 0.000 0.00
0032 0030 9005.75 43.00 4,490.000 193,070.00 0041 0038 9179.75 2,500.00 1.000 2,500.00
ASPHALTIC CONCRETE, TYPE SPR TON 4,490.000 193,070.00  MILLING FOR ASPHALTIC CONCRETE INLAY EACH 1.000 2,500.00
4,376.990 188,210.57 1.000 2,500.00
0.000 0.00 0.000 0.00
0033 0031 9009.00 3.00 1,146.000 3,438.00 0042 0039 9179.80 2,000.00 2.000 4,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,146.000 3,438.00 MILLING CONCRETE FOR INLAYS EACH 2.000 4,000.00
DRIVEWAYS AND INTERSECTIONS 858.000 2.574.00 2.000 4,000.00
0.000 0.00 0.000 0.00
0034 0047 9020.95 634.00 3.400 2,155.60 0043 0040 9188.50 27.50 1,372.000 37,730.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 2,155.60 SURFACING UNDER GUARDRAIL Sy 1,482.000 40,755.00
STATE MAINTENANCE PATCHING 0.000 0.00 1,849.205 50,853.14
0.000 0.00 0.000 0.00
0035 0032 9021.13 634.00 297.490 188,608.66 0044 0041 9300.38 1.00 11,152.000 11,152.00
PERFORMANCE GRADED BINDER (64-34) TON 214.920 136,259.28 RAP INCENTIVE PAYMENT EACH 39,689.650 39,689.65
214.920 136,259.28 39,689.050 39,689.05
0.000 0.00 0.000 0.00
0036 0033 9034.00 5.50 288.000 1,584.00 0045 0042 9300.52 3,500.00 1.000 3,500.00
PREPARATION OF INTERSECTIONS AND SY 288.000 1,584.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,500.00
DRIVEWAYS 0.000 000 P 1.000 3,500.00
0.000 0.00 0.000 0.00
0037 0034 9053.00 1.50 7,750.000 11,625.00 0046 0043 L001.02 635.00 8.000 5,080.00
TACK COAT GAL 7,750.000 11,625.00 SEEDING, TYPEB ACRE 8.000 5,080.00
5,960.000 8,940.00 7.620 4,838.70
0.000 0.00 0.000 0.00
0038 0035 9111.00 30.00 71.000 2,130.00 0047 0044 L032.80 1,810.00 12.000 21,720.00
WATER MGAL 71.000 2,130.00 HYDROMULCH TON 12.000 21,720.00
0.000 0.00 10.500 19,005.00
0.000 0.00 0.000 0.00
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Est Number: 0008 Pay Period End Date:  06.01.2015 Est Number: 0008 Pay Period End Date:  06.01.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 9300.62 43.00 0.000 0.00 0051 0051 0001.90 0.50 3,871.000 1,935.50
SMOOTHNESS DISINCENTIVE-ASPHALTIC TON -23.640 -1,016.52  SIGN DAY EACH 3,871.000 1,935.50
CONCRETE -23.640 -1,016.52 2,117.000 1,058.50
Pay Factor = 0.63% of 3752.66 Tons in top lift of 0.000 0.00 0.000 0.00
profilographed roadway 0052 0052 0003.10 405.00 70.000 28,350.00
4002 4002 9300.78 634.00 0.000 0.00 FLAGGING DAY 70.000 28,350.00
SMOOTHNESS DISINCENTIVE-PERFORMANCE TON -0.770 -488.18 82.500 33,412.50
GRADED BINDER 0.770 48818 0000 0.00
Pay Factor = -0.63% of 122.31 Tons in top lift 0.000 090 " 4053 0083 0003.20 515.00 25.000 12,875.00
ofprofilographed roadway : ' ' T
FURNISHING AND OPERATING PILOT VEHICLE DAY 25.000 12,875.00
4003 4003 9300.56 1.713 0.000 0.00 38,000 16570.00
SUPERPAVE QUALITY INCENTIVE TON 4,376.990 7,497.78 o.ooo ’ o'oo
SPR | . 4,376.990 7,497.78 i :
neentive 0.000 000 0054 0054 0005.10 51.00 69.000 3,519.00
TRAFFIC CONTROL MANAGEMENT DAY 69.000 3,519.00
4004 4004 9300.56 0.962 0.000 0.00 64,000 3264.00
SUPERPAVE QUALITY INCENTIVE TON 1,814.000 1,745.07 0'000 ' 0'00
LCl . 1,814.000 1,745.07 : :
ncentive 0.000 000 0055 0055 0010.04 500.00 1.000 500.00
FIELD OFFICE EACH 1.000 500.00
Current 758,999.35 0.000 0.00
In place 76361141 0056 0030.10 2,500.00 1.000 2,500.00
This Estimate 0.00 MOBILIZAglogiI ' ' ' ' ' '
GROUP 10 GENERAL ITEMS LS 1.000 2,500.00
1.000 2,500.00
0048 0048 0001.08 0.50 4,800.000 2,400.00 0.000 0.00
BARRICADE, TYPE II BDAY 4,800.000 2,400.00 : :
1,003.000 50150 0057 0057 9110.01 75.00 10.000 750.00
0.000 0.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 750.00
0049 0001.10 2.00 345.000 690.00 0.000 0.00
0049 ' ' ' ' 0.000 0.00
BARRICADE, TYPE Il BDAY 345.000 690.00
890.000 178000 0058 0058 9110.03 75.00 10.000 750.00
0.000 0.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 750.00
: : 0.000 0.00
0050 0050 0001.75 1.00 490.000 490.00 0.000 0.00
TEMPORARY SIGN DAY EACH 490.000 490.00 : :
227,000 29700 0059 0059 9110.07 65.00 10.000 650.00
0.000 0.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 650.00
0.500 32.50
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0060 0060 9110.27 130.00 10.000 1,300.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,300.00
EXCAVATOR, FULLY OPERATED 4.500 585.00
0.000 0.00
0061 0061 L022.75 4.00 500.000 2,000.00
TEMPORARY SILT CHECK LF 500.000 2,000.00
0.000 0.00
0.000 0.00
0062 0062 L022.90 4.00 300.000 1,200.00
TEMPORARY SILT FENCE LF 300.000 1,200.00
0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 59,909.50
Current 59,909.50
In place 62,931.00
This Estimate 0.00
Totals for contract Contracted 984,363.03
Current 986,564.45
In place 1,017,499.54

This Estimate

2,100.00



